
Title 390 – National Watershed Program Handbook 

Part 606 – Exhibits 

Subpart E – Project Installation 

606.60  Installation and Contracts Schedule 

         
          INSTALLATION AND CONTRACTS 
SCHEDULE      

  
DATE: 21-Apr-03    

A                        Estimated  

R         404 Land               Check Final       Contract   

E   Priority Landrights Permit Treatmt T&E 
Geological 

Invest/ Archeology Soil Print Plans & P.A. Obligation Amount  

A PROJECT # Certification Received Certif Species Field Design Cleared Mechanics Review Specs Signed Date NRCS Share Comments 
                                            

      Sched Actual Sched Actual Actual Sched Actual Sched Actual Sched Actual Sched Actual Sched Actual Actual Sched Actual $  

1 Big Crk-Hurr Crk 5 FWRS 301   02-02   11-01 02-02   05-01   1991   --   --   --   --   02-03   06-03   263,000  H-12, 36, 40, 44, 48 

2 East Locust 5 FWRS 302   10-02   09-02 03-03   05-00   1985   --   --   --   --   02-03   06-03   346,000  E-52, 57, 65, 66, 68 

1 W.F. Big Crk 5 FWRS 303 08-02       Marked   2002   1983           S.O.   07-03   350,000  B-143, 144, 163, L-54, 67 

1 Williams Creek (Rehab) 304   12-02     Marked   11-02     03-03   04-03   06-03     08-03   959,000   

1 E. F. Grand River  F-4 305   10-02   10-02 03-03   12-02   2002 03-03   06-03   06-03     08-03   400,000   

  Subtotal FY 2003                                       2,318,000    
                                             

1 Willow-Cravens 401 12-03     NA NA   11-89   1988   05-90 03-04   06-03     02-04   860,000  
Henrietta & Hwy. H 
Pumps 

1 Big-Crk-Hurr Crk 7 FWRS 402 10-02          12-01     1991   --   --   --   -- 05-03     02-04   300,000  
B-32, 34, 36, 37, 38, 43, 
119 

2 Upper Locust 5 FWRS 403   10-02              1985   --   --   --   -- 05-03     02-04   300,000  
W-107, 116, 120, 121, 
140 

1 E.F. Grand River 5 FWRS 404 10-02                         10-03     06-04   250,000  Group 5 

  Subtotal FY 2004                                       1,710,000    

                                            

1 Big Crk-Hurr. Crk 7 FWRS 501 01-03          12-02     1991   --   --   --   -- 04-03     11-04   300,000  
B-6, 10, 30, 31, T-17, 27, 
33 

2 E. Yellow Crk 5 FWRS 502 01-03                1985   --   --   --   -- 02-04     11-04   250,000  Group 8 

1 W.F. Big Crk 5 FWRS 503 01-03                   1983   --   --   --   -- 03-03     02-05   250,000  Group 21 
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2 Upper Locust 5 FWRS 504 01-03               1985   --   --   --   -- 04-04     02-05   300,000  L-83, 84, 86, 112 

  Subtotal FY 2005                                       1,100,000   

                                           

1 W.F. Big Crk 5 FWRS 601 01-04                   1983   --   --   --   -- 03-05     02-06   220,000  Group 23 

2 Upper Locust 5 FWRS 602 01-04               1985   --   --   --   -- 02-04     02-05   300,000  
L-152, 153, 157, 161, R-
24 

1 Big Crk-Hurr. Crk 5 FWRS 603 01-04                1991   --   --   --   -- 03-05     03-06   300,000  Group 21 

2 E. Yellow Crk D-6 604 01-04                         11-03     03-06   460,000  Multipurpose Dam 

  Subtotal FY 2006                                       1,280,000   

                                            

2 Upper Locust 5 FWRS 700 01-05                1985   --   --   --   -- 10-04     11-05   300,000  
W-163, 164, 165, 170, 
175 

1 Town Branch 700 01-05         05-03     03-93 09-03   01-04   03-04     02-06   400,000  Multipurpose Dam 

1 Big Crk-Hurr. Crk 5 FWRS 700 01-05                1991   --   --   --   -- 10-05     04-06   300,000  Group 22 

1 W.F.Big Creek 5 FWRS 700 01-05              1983                   250,000  Group 26 

  Subtotal FY 2007                                       1,250,000    

                                       

  TOTAL FY 2003-2007                                       7,658,000   
 


