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Payment Schedule Milestones 
Fiscal Years 2021 and 2022  

 

Month Responsible Entity Activities 

Fiscal Year 
2021   

May 15  
National Payment Schedule 
Core Team and National 
Cost Team 

Update Environmental Quality Incentives Program (EQIP) Conservation Incentives 
Contracts (CIC) utilizing fiscal year 2021 EQIP payment schedules, with the addition 
of all enhancements subject to a 100-percent cap.  Perform analysis on practices most 
likely to be affected by increases in commodity prices due to coronavirus disease 2019 
(COVID-19) in prior year contracts. 

Fiscal Year 
2022   

May 21 Regional scenario managers  Deadline for submitting regional scenarios. 

May 28 Technical leads and 
national scenario managers 

Deadline for conservation planning activities, design and implementation activities, 
conservation evaluation and monitoring activities, Agricultural Conservation Easement 
Program-Agricultural Land Easements, new enhancement scenarios for Conservation 
Stewardship Program and CIC, and RCPP.  

June 18 

National Cost Team and 
Financial Assistance 
Programs Division 
Programs Team 

Deadline for annual component price reviews and existing activity payment rates. 

June 25 Technical leads and 
national scenario managers Deadline for quality assurance reviews of regional scenarios. 

July 30 State payment specialists Deadline for developing State payment schedules. 

August 13 

National Payment Schedule 
Core Team and Financial 
Assistance Programs 
Division Programs Team 

Deadline for quality assurance review of fiscal year 2022 State payment schedules. 

August 27 National Payment Schedule 
Core Team 

Submit report of all state payment rates justification statements to national leadership 
for review and concurrence.   
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4/15/2021 

Month Responsible Entity Activities 

September 10 
National Payment Schedule 
Core Team, FPAC 
Business Center  

Publish payment schedules to national State payment schedule website. 

October 8 National Payment Schedule 
Core Team Transmit payment schedules to approved contracting software. 

 
Notes:  

• Regional scenario requests are considered “entered” once the request is approved through the region and has moved forward to a national level 
of concurrence. 

• Payment schedules transmittal date on October 8, 2021, is subject to change pending contracting application annual maintenance update.  
• RCPP producer contracts may utilize the generic RCPP payment schedule developed per schedule above and/or initiate requests for novel 

scenarios, project specific payment percentages cap at 100 percent, interim activities in the future. 
 


